

Individual Project Plan Timeline				David Graham
Week Beginning	Activities	Prerequisite	Estimated time	Notes
08/10/2007	Supervisor Sign off	Project Proposal		
15/10/2007				
22/10/2007	Reader and Plan Sign Off	Supervisor Sign off		
29/10/2007	Comms Spec Complete	Project Plan	1 Week	
05/11/2007	Firmware Spec Complete	Project Plan	1 Week	
12/11/2007	Windows Spec Complete	Project Plan	1 Week	
19/11/2007	Firmware Coding	Specifications	4 Weeks	DM assignment handin
26/11/2007	Firmware Coding			
03/12/2007	Firmware Coding			
10/12/2007	Firmware Complete			
17/12/2007	Windows Scheduling Coding	Specifications	2 Weeks	
24/12/2007				Christmas
31/12/2007				
07/01/2008	Windows Scheduling Coding Complete (First Draft)			
14/01/2008	Testing	Firmware/Software	1 Week	Mid Project Review 14th-25th
21/01/2008	First Draft Write Up	Research	4 Weeks	IAD assignment handin
28/01/2008	First Draft Write Up			
04/02/2008	First Draft Write Up			
11/02/2008	First Write Up Complete			
18/02/2008	Windows Scheduling Software Complete	Testing	2 Weeks	First Draft 18th - 22th
25/02/2008	Testing	Firmware/Software	1 Week	
03/03/2008	Write Up tidyup	Any Changes	1 Week	CGT assignment handin
10/03/2008	Write Up Complete		1 Week	
17/03/2008	Binding	Write Up Complete		
24/03/2008	Handin	Project Complete		Final Handin End of the week
31/03/2008	Creation of Poster	Project Complete	1 Week	
07/04/2008				
14/04/2008				
21/04/2008				Easter
28/04/2008				
05/05/2008	Defence / Demo 5th - 9th			Defence / Demo (with poster) 5th - 9th